

Memo, agreement between The Washington
Hotel Co. and John D. Chandler
said Chandler agrees to build the West
front wing "Italian Hotel" as per plan,
frames, raise, board, clapboard, set window
frames, and put on all the outside
finish and board the roof ready for
gavelling, set all the partitions
inside, put up studing for the door
frames and lay the under floors, put
in the supports under basement and
finish West end basement, not
including Piazza window frames,
and all outside finish to be got out
all ready to put up, and all materials
to be provided on the spot, as far as
wanted, The work to be done in a
good and workmanlike manner.

For which said Co agree to pay
said Chandler twenty six hundred
dollars, payable as the work progresses,
The roof to be done ready for gavelling
by ~~first~~^{10th} day of June, and all to be
completed in the month of June,
March 31/73

J. Marsh President
John D. Chandler

Mount Washington Station
Co N

May 3 1873 to J D Chandler Jan
Wash Fare in Basinet under West
Wing Lapp to 3 1/2 Days 470 per 1645
S Remick 3 1/2 320 per 1220
L Smith 3 1/2 Days 290 per 1015
J Merrill 3 1/2 Days 290 per 1015
J Fuller 3 1/2 Days 220 per 770
J D Chandler 3 Days 375 per Day 1125
to Reading Basinet 4 Pallas per thousand
1380 per 550

Sept 15/73

Receipt payment
by ofset on roof and ventilator
John D Chandler